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Abstract: This paper for the first time captures the impact of uncertain maintenance action times
on vessel routing for realistic offshore wind farm problems. A novel methodology is presented
to incorporate uncertainties, e.g., on the expected maintenance duration, into the decision-making
process. Users specify the extent to which these unknown elements impact the suggested vessel
routing strategy. If uncertainties are present, the tool outputs multiple vessel routing policies
with varying likelihoods of success. To demonstrate the tool’s capabilities, two case studies were
presented. Firstly, simulations based on synthetic data illustrate that in a scenario with uncertainties,
the cost-optimal solution is not necessarily the best choice for operators. Including uncertainties
when calculating the vessel routing policy led to a 14% increase in the number of wind turbines
maintained at the end of the day. Secondly, the tool was applied to a real-life scenario based on an
offshore wind farm in collaboration with a United Kingdom (UK) operator. The results showed that
the assignment of vessels to turbines generated by the tool matched the policy chosen by wind farm
operators. By producing a range of policies for consideration, this tool provided operators with a
structured and transparent method to assess trade-offs and justify decisions.
Keywords: vessel routing; O&amp; M planning; offshore wind; VRP; optimisation

1. Introduction
At the end of 2016, there was 12.6 GW of grid-connected offshore wind capacity in Europe;
this number is projected to increase to 25.6 GW by 2020 [1]. Reducing the cost of energy to ensure
competitiveness with other electricity sources will be one of the key challenges that the industry will
face in the near future [2]. The yearly cost of post-warranty operations and maintenance (O&M)
activities for a 4-MW offshore wind turbine is around £648,000 [2]. In the future, the number of offshore
wind turbine visits may increase due to the untested reliability record of large direct drive machines,
increased complexity of electrical components, and higher failure rates in late life. Simultaneously,
with farms being located further offshore, the complexity of planning the use of vessels to carry out
O&M increases. The improvement of strategies through the use of decision-making tools is a priority
for offshore wind O&M [3].
Currently, there are eight offshore wind farms in Europe with over 100 turbines (European wind
farms with 100+ turbines: London Array, Gemini, Gwynt y Môr, Greater Gabbard, Anholt, Rampion,
West of Duddon Sands and Walney); each year there will be days on which more than 20 turbines
require either a preventative or corrective maintenance action. The development of a vessel routing
strategy, i.e., the assignment of turbines to vessels and the order in which maintenance actions are
carried out, is a short-term decision-making problem. Operators are under considerable pressure
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as the time to make these decisions is often constrained; in many cases, the plan is created either
on the day or the night before. Computing all of the possible vessel routing policies for problems
with over 20 turbines exceeds the capability of a modern computer, not to mention a human being.
The problem is computationally challenging due to its size, but also due to multiple constraints related
to the number of technicians available, vessel carrying capacity, and the time in which the policies have
to be completed. Furthermore, planning vessel routing for offshore wind farms is made more difficult
by numerous uncertainties. Taking human error, weather, incorrect fault diagnosis, or estimated
maintenance action time into account when developing a vessel routing strategy is challenging.
Irawan et al. [4] provided a literature review of solution methods of routing problems in the
context of offshore wind turbine maintenance. They propose a solution based on the Dantzig–Wolfe
decomposition method combined with a mixed-integer linear program (MILP). This approach,
although computationally effective, lacks the flexibility to incorporate the possibility of repairs taking
longer than expected. Furthermore, in the last five years, the problem of vessel routing for offshore
wind farms was tackled by Dai et al. [5], who used a branch and bound method, Zhang [6], who used
Ant Colony Optimisation, and Stålhane et al. [7], who used a path-flow model. To date, no model for
vessel routing optimisation in the offshore wind domain attempted to take into account uncertainties
on the expected maintenance action time and wave height, which are a consideration when planning
vessel routing in real life. While vessel routing has also been a subject of research in other fields, e.g.,
the oil and gas industry and container ship logistics, these problems are characterised by significantly
different constraints. In the authors’ opinion, the solutions to these problems are no more applicable to
the problem at hand than standard vehicle routing problems (VRP), which were reviewed exhaustively
by Caceres-Cruz et al. [8]. A review of relevant VRP models that are capable of dealing with uncertain
inputs is provided in Section 2.2.
The problem at hand is a variation of a Capacitated Vehicle Routing Problem with Pickup and
Delivery (CVRPPD) with route duration constraint. However, there are numerous differences in the
assumptions and constraints between the standard CVRPPD and the real-life problem of planning
offshore O&M actions. In the latter problem, time windows for pick-up have hard bounds that are
never exceeded as well as soft bounds. Technicians need to be picked up by the vessel that dropped
them off. Each route starts and ends at the same maintenance base. In the real-life problem, crew
transfer time (vessel to turbine) and variable vessel speed need to be modelled. While the main
objective of many standard solutions to a VRP is to minimise the distance travelled, this is not a
key factor when deciding vessel routing for offshore wind farms; turbine availability, for example,
is a much more important parameter. Finally, operators are sometimes faced with a severe lack of
resources, making it impossible to visit all of the turbines requiring maintenance, meaning that they
have to prioritise the turbines to be serviced on the day. Resource shortages may result in a backlog of
maintenance activities leading to long wind turbine downtimes [9]. The real-world problem features
numerous constraints and uncertainties; the number of possible routing plans is high, and the time that
operators have to solve the problem is limited. Hence, it would seem that the best approach to solving
this problem would be to use a mathematical model. However, according to the interviews the authors
have conducted with United Kingdom (UK) offshore wind farm operators, vessel routing plans are
still made by the operators, without the use of decision support tools. A variety of methodologies
that could aid real-life decision making were proposed by the research community, but there is no
evidence of any practical application of those proposed solutions. The authors believe that this is
partly due to the academic models being unable to consider all of the relevant constraints and produce
user-friendly outputs that could be easily interpreted by the operators. The approach proposed in this
paper attempts to address these issues, bridging the gap between the industry and research domain.
This paper expands on the work done in the authors’ previous publication [10]. While the solution
of the inner problem remains the same—it is based on case-dependent decision flowcharts—the
exhaustive search used to solve the master problem has been replaced by formulating the problem
as a mixed-integer programming problem and solving it using an IBM CPLEX Optimizer (12.71,
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Figure 1. Outline of the model’s structure.

The outer problem was formulated as a mixed‐integer programming problem, with the objective
function as shown in Equation (1) and the following constraints:
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The outer problem was formulated as a mixed-integer programming problem, with the objective
function as shown in Equation (1) and the following constraints:
1.
2.
3.

Each turbine is visited by one vessel only (Equation (2)).
Each cluster can only be assigned one of the vessels (Equation (3)).
The number of technicians required does not exceed the number of technicians available on the
day (Equation (4)).
Note that other constraints, such as vessel capacity, are dealt with at the inner level problem.
"
maximise

∑

#
Qk ∗ Fpk

(1)

k∈K

∑

Qk ∗ Sik ≤ 1 ∀ i

(2)

∑

Qk ∗ Vkj ≤ 1 ∀ j

(3)

k∈K

k∈K

∑

Q k ∗ Dk ≤ E

(4)

k∈K

where K is the set of feasible routes, i and j are the individual turbine and vessel identifiers, respectively,
Fpk is the value of cluster k (Equation (8)), Qk is a binary decision variable (1 if route k is selected, 0 if
not), Sik is a binary parameter (1 if turbine i is on route k, 0 otherwise), Vkj is a binary parameter (1 if
vessel j is on route k, 0 otherwise), Dk is the amount of technicians required to carry out maintenance
actions on route k, and E is the number of technicians available on the day.
The outer problem was solved using IBM CPLEX Optimizer software [11]. It uses a branch-and-cut
method to maximise the overall value of the policy by choosing a set of individual clusters that
satisfy all of the constraints. The following section describes the methodology used to incorporate
uncertainties into the value function.
2.2. Calculating the Probability of Carrying out Successful Maintenance Actions
There are multiple uncertainties that need to be taken into account when planning offshore wind
farm operations. There is an uncertainty regarding the expected maintenance action time, which may
vary depending on the type of maintenance action. On days with high waves, it is uncertain whether
technicians will be able to transfer from the vessel onto the turbine. Modelling such uncertainties
can be challenging, but it is important to consider them, as these real-life uncertainties do affect the
day-to-day decision making.
One of the approaches for dealing with uncertainty when solving VRPs is robust optimisation.
It allows specifying the uncertainty bounds on parameters. The solution produced is resilient to
changes in inputs. Examples of recent applications of robust optimisation in VRPs include Sun and
Wang [12], who proposed a solution to a VRP with uncertain transportation costs and customer
demands, while Allahviranloo et al. [13] applied parallel genetic algorithms to a VRP with limited
resources, under uncertainty.
Particle swarm optimisation has been used by Moghaddam et al. [14] and Marinakis et al. [15] in
cases with uncertain demand. However, the nature of uncertainty in the problem of offshore wind farm
maintenance optimisation is different: a potentially large uncertainty is associated with the duration of
repair. A single maintenance action taking longer than expected may cause a snowball effect, leading
to failed repairs on multiple turbines due to lack of time.
An alternative approach to solving this problem is to formulate it using soft time windows, in
which arrival outside of the specified time window is penalised. Examples of such models include
Tas et al. [16] and Russell and Urban [17], who both used tabu search to solve problems with uncertain
travel time and soft time windows.
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A comprehensive review of stochastic VRPs was conducted by Oyola et al. [18]. It covers a variety
of approaches that are used to solve logistic problems under uncertainty, including a number of papers
in which the servicing time is uncertain. These include Li et al. [19], Lei et al. [20], and Chen et al. [21]
who all assumed normal distribution service time. The aforementioned papers by Tas et al. [16]
and Russell and Urban [17] use gamma and Erlang distributions for travel times, respectively, while
Gomez [22] modelled variable travel times using a wide range of distributions, which included Erlang,
Burr, and lognormal distributions. Problems with uncertain service times have also been tackled by
Bertsimas & Ryzin [23] and Chepuri & De-Mello [24], who used constrained optimisation and the
cross-entropy method, respectively.
2.2.1. Methodology
An approach is proposed in which uncertainties are modelled by calculating the probability of
maintaining all of the turbines within a cluster. We assume that the time available to carry out all of
the maintenance actions on the day (i.e., time window) is a hard constraint, meaning that the recourse
action is to return to base before the deadline, even if it means leaving maintenance actions unfinished.
Prior to running the optimisation tool, the decision maker specifies Ptij , Pdi , and Pri . Ptij is the
probability of successfully transferring the crew onto turbine i using vessel j, depending on the sea
state and vessel capabilities. Pdi is the probability that turbine i was correctly diagnosed, and Pri is
the probability that maintaining turbine i takes less time, or is equal to the time available for that
maintenance action. Assuming that G is the set of turbines assigned to vessel j, the probability that
vessel j will be able to carry out all of the scheduled maintenance on a particular day is defined as:
G

Pv j =

∏ Ptij ∗ Pdi ∗ Pri

(5)

i =1

Specifying the forecasted wave height at each turbine allows modelling a wave field that varies
across the wind farm. Through this approach, more capable vessels can be encouraged to visit turbines
that are expected to experience higher waves.
The probability of a fault on a turbine being correctly diagnosed was introduced, as the operator
may not always be certain what maintenance action is required given the alarm code received. If that
is the case, a low Pdi is specified. In practice, values of user-defined probabilities, e.g., Pdi , can be
obtained by systematically logging every event of incorrect diagnosis and alarm code associated with
it. From this, the likelihood of being able to successfully repair an issue given the type of alarm can be
calculated. Similar procedures can be implemented for other uncertainties.
Finally, the probability of the vessel exceeding the time window, due to individual maintenance
actions on given turbines taking longer than expected, is taken into account using Pri . Calculating the
maximum time available for each maintenance action depends on three factors: the slack time in the
policy, the order in which actions are carried out, and the probability distribution function (PDF) of
expected maintenance durations. While the user can specify any PDF, gamma distribution with a long
tail (positive skewness) was used in this work, as it mimics the real world maintenance action times.
Gamma distributions can be added easily (provided that they have the same scale parameter).
The time available for maintenance at a given turbine is calculated by adding the expected
duration of repair and slack in the policy. The time difference between the vessel’s estimated arrival
back at base and the end of the time window is the critical path slack (Y), which is divided among all
of the maintenance actions on the day. Non-critical path slack (Z) can also occur in some policies, for
example, if a vessel is idly waiting for the last of the crews to finish repairs, having previously collected
other crews. The non-critical path slack is also divided among the relevant maintenance actions. If Ri
is the expected maintenance duration on turbine i (mean of user-defined gamma distribution), the time
available for repairs on turbine i (Xi ) is calculated using the formula shown in Equation (6).
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Xi = Ri + Yi + Zi

(6)

Once Xi is calculated, the probability of meeting the time constraint is obtained from the
cumulative distribution function chosen by the user. The calculation of Pri for gamma distribution is
shown in Equation (7):
Z X
i
−t
1
Pri = a
t a−1 e b dt
(7)
b Γ( a) 0
where a and b are the shape and scale parameters of gamma distribution. Note that the mean value of
the distribution is the same as the expected maintenance action time.
2.2.2. Risk Aversion Factor and Value Function
Risk aversion factor (A) is a user input, which translates the Pvj (Equation (5)) of all of the policies
into value added to the rewards for maintaining turbines. The overall value of policy p (Fp ) is defined
in Equation (8), where Cri is the cost of maintaining wind turbine i, Cfj is the cost of fuel incurred by
vessel j, Cvj is the hire cost of vessel j, and Umean is the average reward across all of the turbines. Ntj is
the number of turbines visited by vessel j, and was included in Equation (8) to normalise the added
reward into per-turbine value. This prevents the outer problem solution algorithm favouring policies
with few turbines and high Pvj .
The user may choose to set the reward of all of the maintenance actions to an arbitrary number,
if all of the turbines have the same priority. Alternatively, the relative value of maintaining all of
the turbines depending on the type of action required and external factors such as weather can be
calculated as shown in Dawid, McMillan & Revie [25].
Fp =

G

V

i =1

j =1

∑ (Ui − Cri ) − ∑


Nt j
C f j + Cv j + ( A ∗ Pv j ∗ Umean ∗
) ( A ≥ 0)
η

(8)

If A is set to 0, the calculation of probability will not affect the choice of policy. The larger the
A, the more influence probability calculation will have on the policy chosen by the model. The user
may wish to specify a high risk-aversion factor on days when the weather forecast is highly uncertain.
A high risk-aversion factor favours policies in which:
(a)

(b)
(c)

There is an ample amount of slack time to allow for some repairs taking longer than expected.
If high risk aversion is specified, the model is encouraged to select faster vessels to carry out
repairs on clusters that are expected to take longer.
Assignment of vessels with inferior transfer capability to turbines with expected high waves
is discouraged.
Turbines that have a high likelihood of being maintained (low or no possibility of incorrect
diagnosis) are prioritised.

The introduction of a non-zero risk aversion factor favours policies with either higher cost, or
lower rewards for turbine repairs compared to the optimal solution. Some of the reasons why the user
may wish to specify a non-zero risk aversion factor despite it encouraging lower value policies are
as follows:
(a)
(b)

Planning to visit fewer turbines does not mean that fewer turbines will be maintained; the opposite
may be true in the presence of uncertainties on the expected maintenance duration.
Leaving unfinished maintenance on the turbine (particularly in the nacelle) often results in wasted
technician time. For example, if the last maintenance action of the day takes longer than expected,
technicians may need to leave the turbine and head back to base without completing the task
to comply with maximum working hours regulations. Time is then wasted the next time the
turbine is visited, e.g., the following day, as technicians need to transfer to/from a vessel, and
climb up/down the nacelle for the second time.
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The assignment of vessels to clusters is no longer based only on its capacity, fuel consumption,
and the ability to meet the time constraint, but also on its capability to transfer crews onto turbines
in a given wave height.

The benefit of placing a value on the probability of successfully maintaining all of the turbines in
a policy is shown in a case study, as described in Section 3.1.
2.3. Evaluation of Policy against Key Performance Indicators (KPIs)
So far, a methodology for generating an optimal policy and incorporating uncertainty into the
decision-making process has been proposed. This section describes the procedure used to evaluate the
effectiveness of solutions of uncertain scenarios.
The value function presented in Equation (8) attempts to achieve the following KPIs:
(a)
(b)
(c)
(d)

Maximisation of the number wind turbine visits.
Maximisation of the number of high reward wind turbine visits.
Minimisation of costs.
Minimisation of the number of unsuccessful repairs (due to uncertainty realisations).

The policies generated by the tool will be evaluated against these KPIs. A random number
generator (RNG) combined with a Monte Carlo analysis was used to calculate the average number of
turbines that would have been successfully maintained over a high number of iterations if a certain
policy was carried out, given the user-specified uncertainties.
In each iteration of the Monte Carlo simulation, three random numbers are generated for each turbine:
(a)
(b)
(c)

One to determine the actual maintenance action time, which is calculated using the inverse of the
gamma cumulative distribution function (i.e., inverse of Equation (7)).
One to determine whether the transfer of crew onto the turbine will be possible.
One to determine whether the turbine was correctly diagnosed.

Taking (c) as an example, if the random number that was generated is lower than the probability
of correct diagnosis for a given repair type, maintenance can be successfully completed (provided
conditions on allowed maintenance time and crew transfer are also satisfied). Determining how
many turbines are not fixed due to excessive maintenance action time is more complex. Once actual
maintenance durations are generated for all of the turbines using a random number and user-specified
cumulative distribution function, a new pick-up order needs to be determined. This is done using
the algorithm that determines the pick-up and drop-off order in the sub-problem (see Section 2.1).
The new time taken by the policy is calculated and compared against the time window. If the time
window is exceeded, at least one of the turbines will not be successfully maintained. The number of
turbines actually maintained is calculated by working backwards and calculating which is the first
maintenance action not cut short by the need to go back to the O&M base to meet the time constraint.
The number of turbines that were not maintained for all of the aforementioned reasons is added up
and subtracted from the total number of turbines that were to be serviced in a given policy. This allows
a comparison of the effectiveness of different policies in terms of the average number of turbines that
would be visited once uncertainties are realised.
3. Results
This section is divided into two subsections. Case Study 1 (Section 3.1) focuses on a fictional
scenario to illustrate the full capabilities of the model. In Case Study 2 (Section 3.2), the tool was
applied to a real world scenario.
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3.1. Case Study 1
3.1.1. Model Inputs
A fictional wind farm was created to illustrate the capabilities of the model. Turbines were
arranged on a 10 × 10 square grid, with 1.1-km separation. The maintenance base was located 80 km
from the centre of the wind farm, in the northeastern direction. On a particular day, 20 randomly
selected turbines required a maintenance action. The properties of each type of failure, including
cost to repair, estimated maintenance action time, number of technicians required, and the weight of
spares/tools can be found in Table S1 in the Supplementary Material. The cost of repairs and annual
service were adapted from Dinwoodie et al. [26]. Turbine locations and types of maintenance action
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assumed to be 1.3 m. Values for the probabilities of a successful transfer given the wave height and
vessel type can be found in Table S4 in the Supplementary Material. In general, the combination of the
aforementioned probabilities and wave height values can be used as a proxy for the expected difficulty
of crew transfer, which in reality depends on both wave height and direction.
The total time window for carrying out maintenance actions on the day was 11 h, and the number
of technicians available was 45. Crew transfer between vessel and turbine was assumed to take 20 min.
Vessel speed when sailing turbine-to-turbine was set at two-thirds of the cruise speed to account
for turning and acceleration/deceleration. Due to the limitation of the algorithm used to solve the
inner problem (described in more detail in the Supplementary Material and in Dawid et al. [10]),
the maximum number of turbines per vessel was limited to four.
3.1.2. Model Outputs
In total, five simulations were run, with the only difference between them being the value of the
risk aversion factor, ranging from 0 to 10, as shown in Table 1. All of the simulations were run using
MATLAB with embedded IBM CPLEX Optimizer on a 3.4 GHz i7-3770 CPU with 8 GB of RAM and a
64-bit Windows 7 operating system. The total computational time to solve all five cases, including the
Monte Carlo analysis, was 215 s.
Table 1. Comparison of cases including Monte Carlo simulation results.
Policy Characteristics

Case 1

Case 2

Case 3

Case 4

Case 5

Risk aversion factor (A)
Planned number of turbines to be maintained (/20)
Planned number of high priority turbines to be maintained (/4)
Expected policy value (not including value added due to a non-zero A) (£ ,000)
Number of technicians required to carry out all of the maintenance actions

0
19
4
1685.1
45

2.5
18
4
1603.3
44

5
17
4
1522.5
45

7.5
16
4
1440.7
40

10
14
4
1277.9
34

12.1
3.1
0.6
1.2

11.1
3
0.8
1.1

11.5
1.3
0.2
1

From Monte Carlo simulation (as described in Section 3.2):
Average number of turbines actually maintained (/20)
Turbines not maintained due to actions taking longer than expected
Turbines not maintained due to unsuccessful transfer
Turbines not maintained due to incorrect diagnosis

10.8
5.6
1.2
1.4

10.8
4.9
1
1.3

Not all 20 turbines could be serviced on that day due to a shortage of technicians and vessels.
In all five cases, five vessels were used despite specifying hire costs for two of the vessels. The rewards
for maintaining additional turbines enabled by these vessels outweighed their hire costs.
As shown in Table 1, increasing A resulted in a decrease of the number of turbines to be visited by
technicians. This is closely linked to the drop in expected policy value; as fewer turbines are expected
to be maintained, the rewards are reduced.
The performance of policies generated in each of the cases, in terms of the KPIs discussed in
Section 3.2, is shown in Table 1. As the risk aversion factor increases, the number of turbines that
would have been successfully repaired if those policies were carried out is higher, or the same, as the
base case (Case 1). The policies selected in cases 3–5 were more successful than the base case as the
impact of uncertainties is taken into account. All five policies planned visits to all four high priority
turbines, as the reward for this type of maintenance action was 20% higher.
In Case 1, on average, only 10.8 turbines would have been successfully maintained, despite
planning to visit 19 turbines. This number stands at 11.5 for Case 5, which aimed to maintain only
14 turbines. However, this does not necessarily mean that the policy created in Case 5 would be
favoured by the operator. The number of man-hours worked on all of the turbines would have been
less compared to Case 1, as in Case 5, no medium repairs, which take the longest to complete, were
carried out. Furthermore, the policy generated in Case 5 did not make full use of the technicians
available to the wind farm operator on this day. The bottom three rows of Table 1 show a breakdown
of the reasons why turbines were not successfully maintained in each case. Maintenance actions taking
longer than expected were the main cause of unsuccessful visits. As the risk aversion factor increases,
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the choice of policy is increasingly driven by maximising the overall slack time for each vessel rather
than maximising the rewards for repaired turbines. This reduces the difference between the number of
turbines planned to be maintained and the turbines actually maintained at the end of the day.
A significant decrease in the number of unsuccessful visits due to unsuccessful transfer can be
seen as the risk aversion factor increases. Ten turbines requiring maintenance were located in an area
affected by higher significant waves. In Case 1, 3/9 were visited by the more capable vessels, compared
to 6/7 for Case 5, which translated to an average reduction of failed vessel-to-turbine transfers of
one turbine.
Out of the five cases, the policy in Case 1 had the highest expected value (which does not include
the added value due to a non-zero risk aversion factor). Monte Carlo simulation showed that by
applying a policy generated in Case 3, which had a significantly lower expected value, on average,
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Figure 3. Vessel dispatch plan for Case 1. This figure, with arrows indicating individual vessel
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movements, is shown in Figure S2 in the Supplementary Material.
The recommended pick‐up and drop‐off order for each vessel and the probability of successfully
completing all of the maintenance actions by each vessel are shown in Table 2. The order of visits for
all of the remaining cases can be found in Table S5 in the Supplementary Material. The pick‐up order
was determined based on the expected maintenance action times; it can change depending on the
actual maintenance action duration.
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The recommended pick-up and drop-off order for each vessel and the probability of successfully
completing all of the maintenance actions by each vessel are shown in Table 2. The order of visits for
all of the remaining cases can be found in Table S5 in the Supplementary Material. The pick-up order
was determined based on the expected maintenance action times; it can change depending on the
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Figure 5 shows the breakdown of the Monte Carlo analysis, outlining the difference between
policies generated in cases 1–5 in terms of the turbines actually maintained at the end of the day.
Regardless of the risk aversion factor value specified by the user, the chance of maintaining 16 or more
turbines is less than 7%. Cases 1 and 2 feature a large spread on the number of turbines maintained;
applying either
of 11,
these
means that the operator is equally likely to see either
Energies 2018,
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The properties of each repair type can be found in Table S6 in the Supplementary Material.
High priority repairs were assigned a slightly longer maintenance action time and a higher value to
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ensure that they are visited before other repairs, while low priority actions were assigned a shorter
maintenance action time and lower value.
The operators had five vessels available on the day, one of which was set aside to carry out
auxiliary services on the wind farm, such as pre-loading spares and tools onto turbines. The properties
Energies 2018, 11, x FOR PEER REVIEW
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A number of practical considerations surfaced during the visit at the wind farm operations centre.
These have not been modelled in the tool yet, but they may be of interest to researchers working on
similar decision support tools for vessel routing for offshore wind farms:

•

•
•

Operators tend not to assign one vessel to visit more than one turbine requiring high priority
repair. Spreading crews carrying out these repairs across a number of vessels lowers the overall
risk, as in some cases, due to unforeseen circumstances, a vessel may have to turn back to base
before reaching the wind farm.
It is preferred that certain maintenance actions are carried out by teams of three, although they
can be completed by just two technicians if necessity arises.
If a particular technician is assigned to travel on a vessel different to the one they were on the
previous day, time has to be taken out of the overall time window to allow for craning their tools
and equipment over.

Furthermore, the number of alarms and minor, non-critical maintenance actions on an offshore
wind farm may be too large to input and update manually on a daily basis. The integration of a vessel
routing decision support tool with the user’s alarm management system is crucial for successful
practical application.
To the authors’ knowledge, this is the first publication in the academic domain in which a real-life
problem of vessel routing for offshore wind farm was solved using mathematical modelling. The tool
did not improve upon the policy created by the wind farm operators, but it could have helped make
the decision more quickly. There may be scenarios in which the tool might outperform operators, such
as for example when a larger number of maintenance actions are required, with more geographically
dispersed repairs (such as Case Study 1). This practical case study has shown that the outputs of the
tool developed here (assignment of vessels to turbines and the order in which turbines are visited) are
similar to the decisions made by experienced wind farm operators.
4. Conclusions
The decision support tool described in this paper has the potential to reduce O&M costs by
encouraging the effective use of resources in planning offshore logistics. The tool is capable of providing
users with policies that are illustrated using a range of visual aids in short computational time.
To date, the research community working on vessel routing optimisation for offshore wind farms
has failed to incorporate uncertainties into the decision-making process. The case study described in
Section 3.1 shows that in the presence of uncertainties, the cost-optimal solution, which does not take
into account uncertainties, will result in fewer turbines being successfully maintained. That a significant
14% increase in maintained turbines can be achieved by employing the proposed methodology
highlights the importance of including uncertainties when modelling offshore vessel routing.
Allowing the user to specify risk aversion can facilitate tailoring policies to various scenarios.
Increasing the risk aversion factor encourages policies that are more likely to be successfully completed.
As Case Study 1 has shown, planning to visit fewer turbines can yield more successful repairs once
uncertainties are taken into account.
The tool described in this paper was designed primarily for decision support. For a single
scenario, multiple policies with varying risk aversion can be generated effortlessly. These choices
can be discussed and evaluated by the vessel routing planners, allowing better decisions to be made.
The automatically generated user-friendly outputs, which include policy plots and Gantt charts, help
users visualise the proposed policies.
Consultations with wind farm operators enabled the validation of the tool’s assumptions and
application of the tool to a real-life scenario. The tool’s outputs closely matched the decisions made by
wind farm operators, showing that the model can transition from the theoretical domain into practical
use. Furthermore, this publication adds value to the research domain by providing insight into real-life
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assumptions and practical considerations, helping other researchers formulate realistic case studies on
which to test their models.
A number of improvements to the tool could be made with future work. These include the
development of an algorithm for solving the problem of ordering turbine visits that are capable of
assigning more than four turbines per vessel. Furthermore, the tool would benefit from the ability
to distinguish different technician types and qualification levels. Future work will also include
a computational study to investigate the effects of varying reward (Ui ) inputs on the policies produced
by the tool.
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Abbreviation
η
A
a
b
Cfj
Cri
Dk
E
Fp
G
i
j
K
Ntj
Pdi
Pri
Ptij
Pvj
Qk
Ri
Sik
Ui
Vkj
Xi
Y
Z

number of turbines in a cluster
risk aversion factor
shape parameter (Gamma distribution)
scale parameter (Gamma distribution)
fuel cost for vessel j
cost of maintaining wind turbine i
number of technicians required to carry out maintenance on route k
number of technicians available
policy value (reward)
set of turbines (in a cluster/route)
turbine identifier
vessel identifier
set of feasible vessel routes
number of turbines visited by vessel j
probability of correct diagnosis of turbine i
probability of maintenance time at turbine i being less than the time available
probability of successfully transferring crew from vessel j onto turbine i
probability of vessel j being able to service all maintenance tasks assigned to it
binary decision variable (whether route k is selected)
expected maintenance time at turbine i
binary parameter (whether turbine i is on route k)
reward for maintaining turbine i
binary parameter (whether vessel j is assigned to route k)
time available for maintenance atcions at turbine i
critical path slack time
non-critical path slack time
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